COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2020

ESTI MATE SUMVARY 09: 59: 44
CONTI D C21874 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21874-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI ME ALLOW 122 CALENDAR DAYS
US 34 & MACGREGOR | NTERSECTI ON PERCENT TIME:  45.08 ORI G TIME ALLOW 122 CALENDAR DAYS
PROJECT NO. FSA0341- 097
US 34 & MACGREGOR | NTERSECTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
MOUNTAI N CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 04/ 25/ 2020 DATE TI ME STARTED 03/02/2020
P. Q. BOX 405 DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 02/ 03/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/19/2020 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04 (970) 785- 6161 DATE NOTI CE TO PROCEED 03/ 02/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,972, 332.50 PARTI Cl PATI NG $ 26, 500. 00 $ 0.00
AWARD PRQJECT AMI: $  1,871,822.50 NON- PARTI C PATI NG 631, 085. 78 295, 276. 04
PERCENT COMPLETE: 33. 34% TOTAL EARNI NGS 657, 585. 78 295, 276. 04
FUNDS AVAI LABLE: $ 1,314, 746.72 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 657, 585. 78 295, 276. 04
TOTAL CLAI VS $ 0.00 RETAI NAGE -16, 810. 07 -8,370.78
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 640, 775. 71 286, 905. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 640, 775. 71 286, 905. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 286, 905. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21874-BID ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO 0002 09: 59: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 250 7,500. 00
30, 000. 00000 0. 750 22,500. 00
0010 202-00010 Renoval of Tree 9. 000 6. 000
EACH 3. 000 2,250.00
750. 00000 9. 000 6, 750. 00
0015 202-00019 Renoval of Inlet 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600.00
0020 202-00027 Renoval of Riprap 43. 000 14. 000
5% 0. 000 0. 00
32. 00000 14.000 448. 00
0025 202-00035 Renoval of Pipe 420. 000 83. 000
LF 160. 000 3, 360. 00
21. 00000 243. 000 5,103. 00
0030 202-00155 Renoval of Vall 25. 000 0. 000
LF 25. 000 400. 00
16. 00000 25. 000 400. 00
0035 202-00190 Renoval of Concrete Median Cover Material 55. 000 49. 000
Sy 0. 000 0. 00
22.00000 49. 000 1,078. 00
0040 202-00200 Renoval of Sidewal k 165. 000 102. 000
SY 63. 000 1, 386. 00
22.00000 165. 000 3, 630. 00
0045 202-00201 Renoval of Curb 214.000 214.000
LF 0. 000 0. 00
7.00000 214.000 1, 498. 00
0050 202-00203 Renoval of Curb and Cutter 271. 000 125. 000
LF 41. 000 369. 00
9. 00000 166. 000 1,494.00
0055 202- 00206 Renoval of Concrete Curb Ranp 94. 000 77.000
SY 14.000 448. 00

32. 00000 91. 000 2,912.00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21874-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO 0002 09: 59: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00220 Renpval of Asphalt Mat 3,027. 000 2,495. 000
5% 502. 000 4,016. 00
8. 00000 2,997.000 23,976. 00
0065 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 650. 000 1, 637.000
SY 0. 000 0. 00
4.50000 1, 637. 000 7,366.50
0070 202-00250 *Renoval of Pavenent Marking 455. 000 0. 000
SF 0. 000 0. 00
4.00000 0. 000 0. 00
0075 202- 00700 Renoval of Light Standard 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0080 202-00705 Renoval of Light Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0085 202-00810 *Rermoval of Ground Sign 7.000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
0090 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 202-00827 *Rermoval of Pull Box 2.000 0. 000
EACH 2.000 700. 00
350. 00000 2.000 700. 00
0100 202- 00900 Renoval of Concrete Footing 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0105 202-04002 Cl ean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0110 203-00010  Unclassified Excavation (Conplete In Place) 625. 000 85. 000
cY 106. 000 3,816. 00

36. 00000 191. 000 6, 876. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 203-01500

0120

203- 01550

0125

203- 01594

0130

207- 00205

0135

207- 00210

0140

208- 00002

0145

208- 00020

0150

208- 00035

0155

208- 00045

0160

208- 00053

0165 208-00056

C21874

FSA0341- 097

21874-BID

| TEM
DESCRI PTI ON

Bl adi ng

Dozi ng

Conbi nati on Loader

Topsoi

St ockpi | e Topsoi

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggr egat e Bag

Concr et e Washout

Structure

StormDrain Inlet Protection (Type |) (84 Inch)

StormDrain Inlet Protection (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
110. 00000
10. 000
HOUR
150. 00000
10. 000
HOUR
100. 00000
1, 612. 000
cy
20. 00000
1, 612. 000
cy
15. 00000
800. 000
LF
9. 00000
100. 000
LF
3. 00000
133. 000
LF
13. 00000
1. 000
EACH
4, 000. 00000
15. 000
EACH
200. 00000
1. 000
EACH

65. 00000

QrY TH'S PERI OD
QTY TO DATE

18.

42.
431.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
18.

000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 05/ 01/ 2020

300

2,070

378.

.00

.00

.00

00

00

.00

.00

.00

.00

.00

09:59: 44

AMOUNT

300

360.

2,340

3,879

1,729

4,000

.00

.00

00

00

00

00

.00

00

00

.00

.00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21874-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO 0002 09: 59: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0175 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 1. 000 3, 750. 00
3, 750. 00000 1.000 3, 750. 00
0180 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0185 208-00106 Sweepi ng (Sedi ment Renoval ) 80. 000 0. 000
HOUR 5. 000 600. 00
120. 00000 5. 000 600. 00
0190 208-00107 Renoval of Trash 80. 000 0. 000
HOUR 1.000 80. 00
80. 00000 1. 000 80. 00
0195 208-00207 *Erosi on Control Management 32. 000 5. 000
DAY 6. 000 1, 830. 00
305. 00000 11. 000 3,355.00
0200 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0205 210-00825 Reset Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0210 210-04010  Adjust Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00
0215 212-00006 *Seeding (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
825. 00000 0. 000 0. 00
0220 212-00032 *Soil Conditioning 0. 900 0. 000
ACRE 0. 000 0. 00

5, 250. 00000 0. 000 0. 00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21874-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO 0002 09: 59: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 216-00101  *Soil Retention Bl anket (Straw Coconut) 4, 340. 000 0. 000
(Phot odegr adabl e Cl a
Sy 0. 000 0. 00
3. 75000 0. 000 0. 00
0230 304-06000  Aggregate Base Course (Cl ass 6) 719. 000 156. 040
TON 194. 840 10, 911. 04
56. 00000 350. 880 19, 649. 28
0235 403-00720 *Hot Mx Asphalt (Patching) (Asphalt) 161. 000 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0. 00
0240 403-33731 *Hot Mx Asphalt (Grading S) (75) (PG 58-34) 239. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0245 412-00800 Concrete Pavement (8 Inch) 1, 385. 000 0. 000
SY 313. 000 25, 040. 00
80. 00000 313. 000 25, 040. 00
0250 412-00801 Concrete Pavenent (8 Inch) (Special) 456. 000 192. 000
SY 263. 000 28,930. 00
110. 00000 455. 000 50, 050. 00
0255 420-00114  Geotextile (Drainage) (C ass 3) 1, 036. 000 0. 000
SY 710. 000 4,970. 00
7.00000 710. 000 4,970. 00
0260 503-00018 Drilled Shaft (18 Inch) 18. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0265 506- 00209 Riprap (9 Inch) 401. 000 63. 000
CcY 259. 000 38, 850. 00
150. 00000 322. 000 48, 300. 00
0270 514-00201 Pedestrian Railing (Steel)(Special) 484. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0275 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 23. 000 0. 000
LF 16. 000 2,240.00

140. 00000 16. 000 2,240.00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21874-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO 0002 09: 59: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 89. 000 88. 000
LF 0. 000 0. 00
120. 00000 88. 000 10, 560. 00
0285 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 406. 000 160. 000
LF 146. 000 25, 550. 00
175. 00000 306. 000 53, 550. 00
0290 603-02305  38x24 Inch Reinforced Concrete Pipe Elliptical 85. 000 0. 000
(Conplete In
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0295 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600. 00
0300 603-05030 30 Inch Reinforced Concrete End Section 7.000 4.000
EACH 1.000 1, 700. 00
1, 700. 00000 5. 000 8, 500. 00
0305 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 2. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0310 603-50003 3 Inch Plastic Pipe 160. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0315 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0320 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7, 250. 00000 0. 000 0. 00
0325 604- 19405 Inlet Type R Special (5 Foot) 11. 000 0. 000
EACH 0. 250 1, 875. 00
7, 500. 00000 0. 250 1, 875. 00
0330 604-19724 Inlet Special (Trench Drain) (24 Inch Wdth) 22.000 0. 000
LF 6. 000 10, 800. 00

1, 800. 00000 6. 000 10, 800. 00



CONTI D: C21874 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21874-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: FSA0341- 097 ESTI MATE NO 0002 09: 59: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 2.000 26, 000. 00
13, 000. 00000 2.000 26, 000. 00
0340 607-11525 Fence (Plastic) 1, 400. 000 872. 000
LF 0. 000 0. 00
5. 00000 872. 000 4,360. 00
0345 608-00000 Concrete Sidewal k 0. 000 0. 000
5% 0. 000 0. 00
90. 00000 0. 000 0. 00
0346 608-00006 Conc Sidewal k (6 In) 468. 000 0. 000
SY 41. 000 4,100. 00
100. 00000 41. 000 4,100. 00
0350 608-00005 Concrete Sidewal k (Special) 0. 000 0. 000
5% 0. 000 0. 00
150. 00000 0. 000 0. 00
0351 608- 00005 Conc Si dewal k ( Spec) 63. 000 0. 000
SY 0. 000 0. 00
160. 00000 0. 000 0. 00
0355 608-00010 Concrete Curb Ranp 93. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0360 609-20000 Curb Type 2 (Section B) (Special) 143. 000 143. 000
LF 0. 000 0. 00
55. 00000 143. 000 7,865. 00
0365 609-21010 Curb and Gutter Type 2 (Section |-B) 493. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0370 609-21013 Curb and CGutter Type 2 (Section I-M (Special) 271.000 244.000
LF 27.000 1, 026. 00
38. 00000 271. 000 10, 298. 00
0375 609-21020 Curb and Gutter Type 2 (Section I1-B) 1, 136. 000 0. 000
LF 113. 000 4,294. 00

38. 00000 113. 000 4,294.00



CONTI D

ROADWAY

CAT NO0200

0380 609-21023

0385

609- 71000

0390

610- 00020

0395

612- 00001

0400

612-00002

0405

612- 00270

0410

613- 00300

0415

613- 01200

0420

613-07011

0425

613- 07023

0430 613-10000

C21874

FSA0341- 097

21874-BID

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section I1-B) (Special)

Curb (Special)

Medi an Cover Material

(Patterned Concrete)

*Del i neator (Type I)

*Del i neator (Type I1)

*Location Marker (Uility)(Flat Slat)

Condui t

*3 Inch Electrical

*2 Inch Electrical Conduit (Plastic)

*Pull Box (11"x18"x12")
*Pull Box (24"x36"x24")
*Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
LF
55. 00000
484. 000
LF
42. 00000
1, 567. 000
SF
15. 00000
5. 000
EACH
23. 00000
11. 000
EACH
28. 00000
6. 000
EACH
65. 00000
116. 000
LF
38. 00000
707. 000
LF
34. 00000
8. 000
EACH
2, 200. 00000
2.000
EACH
2, 800. 00000
1. 000
LS

11, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
295. 000
295. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

0. 000
360. 000
360. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 01/ 2020

12, 390

12, 240

.00

00

.00

.00

.00

.00

.00

00

.00

.00

.00

09:59: 44

AMOUNT

12,390

2,280

12,240

.00

00

.00

.00

.00

.00

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0435 613-13000

0440

613- 32300

0445

613-40010

0450

613- 74000

0455

613-80130

0460

614- 00011

0465

614-00012

0470

614- 01512

0475

614-01522

0480

614- 01585

0485 614-01588

C21874

21874-BID
FSA0341- 097

| TEM
DESCRI PTI ON

*Lumi naire (LED) (Special)

*Li ght Standard Steel (30 Foot)

*Li ght Standard Foundati on

*Li ght Mast Arm

*Servi ce Meter Cabinet

*Si gn Panel (Class |)

*Sign Panel (Class I1)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

* St eel

Si gn Support

*Steel Sign Support
80) (Sli pbase)

(2-1/2 Inch Round Sch

(2-1/2 Inch Round Sch 80) (Post)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
2, 500. 00000
5. 000
EACH
7, 500. 00000
5. 000
EACH
4, 000. 00000
7.000
EACH
3, 000. 00000
1. 000
EACH
7, 500. 00000
175. 000
SF
25. 00000
71.000
SF
30. 00000
263. 000
LF
35. 00000
27.000
EACH
150. 00000
99. 000
LF
40. 00000
10. 000
EACH

188. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:59: 44

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0490 614-80003

0495

625- 00000

0500

626- 00000

0505

626- 01113

0510

627-00008

0515

627- 30405

0520

627-30410

0525

630- 00000

0530

630- 00007

0535

630- 00012

0540 630-80002

C21874

FSA0341- 097

21874-BID

| TEM
DESCRI PTI ON

*Rect angul ar Rapi d Fl ashi ng Beacon

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Sol ar)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

19, 000. 00000

1. 000

LS
44, 000. 00000
1. 000

LS

250, 000. 00000

125. 000
DAY
125. 00000
24.000
GAL
320. 00000
286. 000
SF
31. 00000
120. 000
SF
20. 00000
80. 000
HOUR
36. 00000
20. 000
DAY
350. 00000
60. 000
DAY
825. 00000
4.000
EACH

650. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0.500
0. 250
0. 750

0.324
0. 065
0.389

44.000
28. 000
72.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

30. 500
0. 000
30. 500

9. 000
11. 000
20. 000

18. 000
17. 000
35. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 05/ 01/ 2020

11, 000

16, 250

3,500

3, 850

14,025

.00

00

00

00

.00

.00

.00

.00

00

00

.00

09:59: 44

AMOUNT

33, 000

97, 250

9, 000

1, 098.

7,000

28, 875

.00

00

00

00

.00

.00

.00

00

00

00

.00



CONTI D:

ROADWAY

CAT NO0200

0545 630-80337

0550

630- 80341

0555

630- 80342

0560

630- 80355

0565

700- 70010

0570

700- 70016

0575

700- 70019

0580

700- 70082

0585

700-70111

0590

700- 70155

0595 700-70380

C21874

21874-BID
FSA0341- 097

| TEM
DESCRI PTI ON

*Barricade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust nment

F/ A Furnish & Install

Servi ce

El ectri cal

Project First Program

Surface Course Maintenance

F/ A Pavenent

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

18. 000

EACH
220. 00000
44. 000

EACH
60. 00000
30. 000

EACH
90. 00000
4. 000

EACH
7, 000. 00000
76, 000. 000

FA
1. 00000
1, 600. 000

FA
1. 00000
3, 700. 000

FA
1. 00000
0. 000

FA
1. 00000
1, 835. 000

FA
1. 00000
1, 280. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

22.000
0. 000
22.000

5.500
0. 000
5. 500

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:59: 44

AMOUNT

1, 980.

1, 320.

495.

14, 000.

00

00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0602 602- 00020

CAT NO0400

0600 620-00001

0605 620- 00020

C21874
21874-BID
FSA0341- 097

| TEM
DESCRI PTI ON

ROADWAY

Rei nf Steel (Epoxy)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
850. 000 0. 000
LB 850. 000
2.92000 850. 000

631, 085.

CAT 0200 CURRENT AMI $ 1,945,832.50$%
1. 000 1. 000
EACH 0. 000
24, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
2, 500. 00000 1. 000
CAT 0400 CURRENT AMT  $ 26,500.00 %

657, 585.

PRQJECT TOTAL CURRENT AMI $ 1,972,332.50$%

Page 13

ESTI MATE RUN 05/ 01/ 2020
09: 59: 44

2,482.00

295,276.04 %

295,276.04 %

AMOUNT

24, 000.

00



